
UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #210

Navy Page 1 of 11

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 0.000 439.010 529.250 0.000 529.250 540.992 695.924 224.156 122.169 Continuing Continuing
4020: BAMS UAS 0.000 439.010 529.250 0.000 529.250 540.992 695.924 224.156 122.169 Continuing Continuing

A. Mission Description and Budget Item Justification
RQ-4 Broad Area Maritime Surveillance (BAMS) Unmanned Aircraft System (UAS)
The BAMS RQ-4 is a High Altitude-Long Endurance Unmanned Aircraft System designed to provide Fleet and Combatant Commanders with persistent maritime
Intelligence, Surveillance and Reconnaissance (ISR) of nearly all the world's high-density sea-lanes, littorals, and areas of national interest. Envisioned as an
unmanned adjunct to the P-8A Multi-Mission Maritime Aircraft (MMA), and crucial to the recapitalization of Navy's airborne maritime ISR capability, the system will seek
to leverage Maritime Patrol and Reconnaissance Force (MPRF) manpower, training and maintenance efficiencies.

The RQ-4 air vehicle is based on Northrop Grumman's Block 20 Global Hawk and features sensors designed to provide near worldwide coverage through a network
of five CONUS and OCONUS orbits, with sufficient air vehicles to remain airborne for 24 hours a day, 7 days a week, out to ranges of 2000 nautical miles. Onboard
sensors will provide detection, classification, tracking and identification of maritime targets and include maritime radar, electro-optical/infrared (EO/IR), and Electronic
Support Measures (ESM) systems. Additionally, the RQ-4 will have a communications relay capability designed to link dispersed forces in the  theater of operations and
serve as a node in the Navy's FORCEnet strategy. Tactical-level data analysis will occur in real-time at shore-based Mission Control sites connected to the air vehicle
via satellite communications. Further intelligence exploitation can be conducted at Fleet shore-based sites or aboard Aircraft Carriers and other ships in the sea base.

RQ-4 will play a significant role in the Sea Shield and FORCEnet pillars of Sea Power 21. In its Sea Shield role, the system will rely on its key attribute of persistence
to provide the supported COCOM or Fleet Commander with unparalleled situational awareness of the maritime battle space as it develops and sustains the Common
Operational Tactical Picture (COTP). The system will also serve as a Fleet Response Plan enabler, while acting as a trip wire for Intelligence Preparation of the
Environment (IPE). Additionally, BAMS UAS will be a FORCEnet enabler and relay platform, directly connected to both the Global Information Grid (GiG) and the
DCGS-N Information Backbone (DIB).

Prior to FY10, BAMS was budgeted for in PE 0305205N.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 0.000 465.839 0.000 0.000 0.000
Current President's Budget 0.000 439.010 529.250 0.000 529.250
Total Adjustments 0.000 -26.829 529.250 0.000 529.250

• Congressional General Reductions -1.829
• Congressional Directed Reductions -25.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Program Adjustments 0.000 0.000 529.250 0.000 529.250

Change Summary Explanation
Technical: Not applicable.

Schedule: System Functional Review moved from 4Q to 3Q FY09.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

4020: BAMS UAS 0.000 439.010 529.250 0.000 529.250 540.992 695.924 224.156 122.169 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
RQ-4 is a High Altitude-Long Endurance Unmanned Aircraft System designed to provide Fleet and Combatant Commanders with persistent maritime Intelligence,
Surveillance and Reconnaissance (ISR) of nearly all the world's high-density sea-lanes, littorals, and areas of national interest. Envisioned as an unmanned adjunct to
the P-8A Multi-Mission Maritime Aircraft (MMA), and crucial to the recapitalization of Navy's airborne maritime ISR capability, the system will seek to leverage Maritime
Patrol and Reconnaissance Force (MPRF) manpower, training and maintenance efficiencies.

The RQ-4 air vehicle is based on Northrop Grumman's Block 20 Global Hawk and features sensors designed to provide near worldwide coverage through a network
of five CONUS and OCONUS orbits, with sufficient air vehicles to remain airborne for 24 hours a day, 7 days a week, out to ranges of 2000 nautical miles. Onboard
sensors will provide detection, classification, tracking and identification of maritime targets and include maritime radar, electro-optical/infrared (EO/IR), and Electronic
Support Measures (ESM) systems. Additionally, BAMS will have a communications relay capability designed to link dispersed forces in the  theater of operations and
serve as a node in the Navy's FORCEnet strategy. Tactical-level data analysis will occur in real-time at shore-based Mission Control sites connected to the air vehicle
via satellite communications. Further intelligence exploitation can be conducted at Fleet shore-based sites or aboard Aircraft Carriers and other ships in the sea base.

RQ-4 will play a significant role in the Sea Shield and FORCEnet pillars of Sea Power 21. In its Sea Shield role, the system will rely on its key attribute of persistence
to provide the supported COCOM or Fleet Commander with unparalleled situational awareness of the maritime battle space as it develops and sustains the Common
Operational Tactical Picture (COTP). The system will also serve as a Fleet Response Plan enabler, while acting as a trip wire for Intelligence Preparation of the
Environment (IPE). Additionally, RQ-4 will be a FORCEnet enabler and relay platform, directly connected to both the Global Information Grid (GiG) and the DCGS-N
Information Backbone (DIB).

The RQ-4 system is an evolutionary based acquisition, using an incremental development approach. Two Mission Need Statements (MNSs) support the requirement;
1) BAMS and Littoral Armed ISR MNS, and 2) Long Endurance, Reconnaissance, Surveillance and Target Acquisition (RSTA) Capability MNS.  The BAMS UAS
Capability Development Document (CDD) was approved May 2007 by the Joint Requirements Oversight Council (JROC).

Prior to FY10, BAMS was budgeted for in PE 0305205N: Endurance Unmanned Aer Veh.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Product Development

Awarded contract in FY08 to initiate the Engineering and Manufacturing Development (EMD) phase
effort.   The Prime Contractor is responsible for overall system development and performance, as well
as associated management, engineering and logistics activities.

FY 2010 Plans:
Continue EMD, including Government engineering support related to EMD.

FY 2011 Base Plans:
Continue EMD, including Government engineering support related to EMD.

0.000 414.991 499.042 0.000 499.042

ILS, Support, Studies & Analysis
Integrated Logistics Support, Studies and Analysis.

FY 2010 Plans:
Continue integrated logistics support, technical engineering services, sensor risk reduction, logistics
supportability analyses and environmental planning, modeling and simulation, development of
manpower and basing assessments, and development of technical data to support fielding of the
BAMS UAS capabilities.

FY 2011 Base Plans:
Continue integrated logistics support, technical engineering services, sensor risk reduction, logistics
supportability analyses and environmental planning, modeling and simulation, development of
manpower and basing assessments, and development of technical data to support fielding of the
BAMS UAS capabilities.

0.000 11.928 12.625 0.000 12.625

Program Management 0.000 5.434 6.600 0.000 6.600
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Program Management Support and travel.

FY 2010 Plans:
Continue the following: Program Management Support and travel; development of milestone
and acquisition-related documentation; capability refinement and open systems architecture
development; resource justification; affordability assessments and cost analyses; risk reduction and
risk management; system integration and interoperability planning; technology maturity reviews;
program protection planning; corrosion prevention planning; and Joint and International Cooperation
efforts.

FY 2011 Base Plans:
Continue the following: Program Management Support and travel; development of milestone
and acquisition-related documentation; capability refinement and open systems architecture
development; resource justification; affordability assessments and cost analyses; risk reduction and
risk management; system integration and interoperability planning; technology maturity reviews;
program protection planning; corrosion prevention planning; and Joint and International Cooperation
efforts.

Test & Evaluation
Test and Evaluation efforts.

FY 2010 Plans:
Continue test and evaluation support activities to allow test and fielding of the BAMS UAS.

FY 2011 Base Plans:
Continue test and evaluation support activities to allow test and fielding of the BAMS UAS.

0.000 6.657 10.983 0.000 10.983

Accomplishments/Planned Programs Subtotals 0.000 439.010 529.250 0.000 529.250
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDTE/0305205N: BAMS UAS 420.405 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 588.909
• APN-4/044200: RQ-4 UAV
(BAMS UAV)

0.000 0.000 0.000 0.000 0.000 0.000 48.264 583.068 601.030 8,756.248 9,988.610

• APN-6/060510: BAMS UAV 0.000 0.000 0.000 0.000 0.000 0.000 0.000 29.599 90.584 1,273.845 1,394.028
• MILCON/0816376N: BAMS UAS
Operator Training Facility

0.000 0.000 42.211 0.000 42.211 0.000 0.000 0.000 0.000 0.000 42.211

• MILCON/0815976N: Broad Area
Maritime Surveillance T&E Facility

0.000 0.000 0.000 0.000 0.000 2.285 0.000 57.686 54.280 251.864 366.115

D. Acquisition Strategy
The BAMS UAS is an evolutionary-based acquisition, using an incremental development approach.  During the pre-Milestone B phase, the program performed
technical risk reduction through studies and demonstrations, Engineering and Manufacturing Development (EMD) contract preparation, and Milestone B documentation
development activities.  Milestone B occurred on 8 April 2008 and EMD award occurred on 22 April 2008. The EMD contract was based on a competitive selection
process for a Prime Contractor.

The BAMS UAS program office is pursuing joint efficiency with the Air Force on the Global Hawk UAS.  However, the integration of the BAMS UAS into the Maritime
Patrol Reconnaissance  Force (MPRF) and the unique maritime sensors employed dictate a Navy-led acquisition program focused on joint efficiencies, where possible.

E. Performance Metrics
Successfully achieve Critical Design Review, Flight Readiness Review, Milestone C, Integrated Test, and Operational Evaluation.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPAF

Northrop
Grumman
Bethpage, NY

0.000 380.843 Nov 2009 459.063 Nov 2010 0.000 459.063 1,343.238 2,183.144 2,183.144

Systems Engineering WR Various
Various 0.000 26.060 Nov 2009 30.200 Nov 2010 0.000 30.200 95.794 152.054 Continuing

Award Fees C/CPAF
Northrop
Grumman
Bethpage, NY

0.000 8.088 Dec 2010 9.779 Dec 2011 0.000 9.779 38.616 56.483 56.483

Subtotal 0.000 414.991 499.042 0.000 499.042 1,477.648 2,391.681 2,239.627

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various/
Various

Various
Various 0.000 6.325 Nov 2009 6.425 Nov 2010 0.000 6.425 39.193 51.943 Continuing

Integrated Logistics
Support WR Various

Various 0.000 4.835 Nov 2009 6.200 Nov 2010 0.000 6.200 27.878 38.913 Continuing

Studies & Analyses Various/
Various

Various
Various 0.000 0.768 Nov 2009 0.000 0.000 0.000 0.000 0.768 Continuing

Subtotal 0.000 11.928 12.625 0.000 12.625 67.071 91.624
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Prior to FY10, BAMs was budgeted for in PE 0305205N: Endurance Unmanned Aer Veh

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation

Various/
Various

Various
Various 0.000 6.657 Nov 2009 10.983 Nov 2010 0.000 10.983 70.897 88.537 Continuing

Operational Test &
Evaluation

Various/
Various

Not Specified
Not Specified 0.000 0.000 0.000 0.000 0.000 22.949 22.949 Continuing

Subtotal 0.000 6.657 10.983 0.000 10.983 93.846 111.486

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPFF Mitre

McLean, VA 0.000 0.514 Nov 2009 1.600 Nov 2010 0.000 1.600 5.073 7.187 7.187

Program Management
Support

Various/
Various

Various
Various 0.000 4.598 Nov 2009 4.700 Nov 2010 0.000 4.700 14.897 24.195 Continuing

Travel WR Various
Various 0.000 0.322 Nov 2009 0.300 Nov 2010 0.000 0.300 1.296 1.918 Continuing

Subtotal 0.000 5.434 6.600 0.000 6.600 21.266 33.300 7.187

Remarks
Travel funding vehicle type is TO.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 439.010 529.250 0.000 529.250 1,659.831 2,628.091 2,246.814

Remarks
Prior to FY10, BAMs was budgeted for in PE 0305205N: Endurance Unmanned Aer Veh.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305220N: RQ-4 UAV

PROJECT
4020: BAMS UAS

Schedule Details

Start End
Event Quarter Year Quarter Year

System Readiness Review (SRR) 2 2009 2 2009
System Functional Review (SFR) 3 2009 3 2009
Preliminary Design Review (PDR) 2 2010 2 2010
Critical Design Review (CDR) 2 2011 2 2011
Flight Readiness Review (FRR) 2 2012 2 2012
SDD Engineering Development Model (EDM) Delivery 3 2012 4 2012
Integrated Test CT/DT/OT 2 2012 4 2014
Milestone C (MS-C) 3 2013 3 2013
Low Rate Initial Production 1 (LRIP 1) CA 3 2013 3 2013
Low Rate Initial Production 2 (LRIP 2) CA 3 2014 3 2014
Low Rate Initial Production 1 (LRIP 1) Delivery 4 2014 2 2015
Operational Test Readiness Review (OTRR) 1 2015 1 2015
OPEVAL 2 2015 3 2015
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The RQ-4 air vehicle is based on Northrop Grumman's Block 20 Global Hawk and features sensors designed to provide near worldwide coverage through a network of five CONUS and OCONUS orbits, with sufficient air vehicles to remain airborne for 24 hours a day, 7 days a week, out to ranges of 2000 nautical miles. Onboard sensors will provide detection, classification, tracking and identification of maritime targets and include maritime radar, electro-optical/infrared (EO/IR), and Electronic Support Measures (ESM) systems. Additionally, the RQ-4 will have a communications relay capability designed to link dispersed forces in the  theater of operations and serve as a node in the Navy's FORCEnet strategy. Tactical-level data analysis will occur in real-time at shore-based Mission Control sites connected to the air vehicle via satellite communications. Further intelligence exploitation can be conducted at Fleet shore-based sites or aboard Aircraft Carriers and other ships in the sea base.

RQ-4 will play a significant role in the Sea Shield and FORCEnet pillars of Sea Power 21. In its Sea Shield role, the system will rely on its key attribute of persistence to provide the supported COCOM or Fleet Commander with unparalleled situational awareness of the maritime battle space as it develops and sustains the Common Operational Tactical Picture (COTP). The system will also serve as a Fleet Response Plan enabler, while acting as a trip wire for Intelligence Preparation of the Environment (IPE). Additionally, BAMS UAS will be a FORCEnet enabler and relay platform, directly connected to both the Global Information Grid (GiG) and the DCGS-N Information Backbone (DIB).

Prior to FY10, BAMS was budgeted for in PE 0305205N.
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                         RQ-4 is a High Altitude-Long Endurance Unmanned Aircraft System designed to provide Fleet and Combatant Commanders with persistent maritime Intelligence, Surveillance and Reconnaissance (ISR) of nearly all the world's high-density sea-lanes, littorals, and areas of national interest. Envisioned as an unmanned adjunct to the P-8A Multi-Mission Maritime Aircraft (MMA), and crucial to the recapitalization of Navy's airborne maritime ISR capability, the system will seek to leverage Maritime Patrol and Reconnaissance Force (MPRF) manpower, training and maintenance efficiencies.

The RQ-4 air vehicle is based on Northrop Grumman's Block 20 Global Hawk and features sensors designed to provide near worldwide coverage through a network of five CONUS and OCONUS orbits, with sufficient air vehicles to remain airborne for 24 hours a day, 7 days a week, out to ranges of 2000 nautical miles. Onboard sensors will provide detection, classification, tracking and identification of maritime targets and include maritime radar, electro-optical/infrared (EO/IR), and Electronic Support Measures (ESM) systems. Additionally, BAMS will have a communications relay capability designed to link dispersed forces in the  theater of operations and serve as a node in the Navy's FORCEnet strategy. Tactical-level data analysis will occur in real-time at shore-based Mission Control sites connected to the air vehicle via satellite communications. Further intelligence exploitation can be conducted at Fleet shore-based sites or aboard Aircraft Carriers and other ships in the sea base.

RQ-4 will play a significant role in the Sea Shield and FORCEnet pillars of Sea Power 21. In its Sea Shield role, the system will rely on its key attribute of persistence to provide the supported COCOM or Fleet Commander with unparalleled situational awareness of the maritime battle space as it develops and sustains the Common Operational Tactical Picture (COTP). The system will also serve as a Fleet Response Plan enabler, while acting as a trip wire for Intelligence Preparation of the Environment (IPE). Additionally, RQ-4 will be a FORCEnet enabler and relay platform, directly connected to both the Global Information Grid (GiG) and the DCGS-N Information Backbone (DIB).

The RQ-4 system is an evolutionary based acquisition, using an incremental development approach. Two Mission Need Statements (MNSs) support the requirement; 1) BAMS and Littoral Armed ISR MNS, and 2) Long Endurance, Reconnaissance, Surveillance and Target Acquisition (RSTA) Capability MNS.  The BAMS UAS Capability Development Document (CDD) was approved May 2007 by the Joint Requirements Oversight Council (JROC).   

Prior to FY10, BAMS was budgeted for in PE 0305205N: Endurance Unmanned Aer Veh.
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                                         6.657
                                         0
                                         
						Continue test and evaluation support activities to allow test and fielding of the BAMS UAS. 
					
                                    
                                     
                                         10.983
                                         0
                                    
                                     
                                         10.983
                                         0
                                         
					Continue test and evaluation support activities to allow test and fielding of the BAMS UAS. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTE/0305205N
                                 BAMS UAS
                                 
                                     420.405
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     588.909
                                
                            
                             
                                 APN-4/044200
                                 RQ-4 UAV (BAMS UAV)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     48.264
                                     583.068
                                     601.030
                                     8756.248
                                     9988.610
                                
                            
                             
                                 APN-6/060510
                                 BAMS UAV 
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     29.599
                                     90.584
                                     1273.845
                                     1394.028
                                
                            
                             
                                 MILCON/0816376N
                                 BAMS UAS Operator Training Facility
                                 
                                     0.000
                                     0.000
                                     42.211
                                     42.211
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     42.211
                                
                            
                             
                                 MILCON/0815976N
                                 Broad Area Maritime Surveillance T&E Facility
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.285
                                     0.000
                                     57.686
                                     54.280
                                     251.864
                                     366.115
                                
                            
                        
                         The BAMS UAS is an evolutionary-based acquisition, using an incremental development approach.  During the pre-Milestone B phase, the program performed technical risk reduction through studies and demonstrations, Engineering and Manufacturing Development (EMD) contract preparation, and Milestone B documentation development activities.  Milestone B occurred on 8 April 2008 and EMD award occurred on 22 April 2008. The EMD contract was based on a competitive selection process for a Prime Contractor.   

The BAMS UAS program office is pursuing joint efficiency with the Air Force on the Global Hawk UAS.  However, the integration of the BAMS UAS into the Maritime Patrol Reconnaissance  Force (MPRF) and the unique maritime sensors employed dictate a Navy-led acquisition program focused on joint efficiencies, where possible.
                         Successfully achieve Critical Design Review, Flight Readiness Review, Milestone C, Integrated Test, and Operational Evaluation.
                    
                     
                         Prior to FY10, BAMs was budgeted for in PE 0305205N: Endurance Unmanned Aer Veh.
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Bethpage, NY
                                         
                                             0.000
                                             
                                                 380.843
                                                 2009-11
                                            
                                             
                                                 459.063
                                            
                                             
                                                 459.063
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1343.238
                                             2183.144
                                             2183.144
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 26.060
                                                 2009-11
                                            
                                             
                                                 30.200
                                            
                                             
                                                 30.200
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             95.794
                                             152.054
                                        
                                    
                                     
                                         Award Fees
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Bethpage, NY
                                         
                                             0.000
                                             
                                                 8.088
                                                 2010-12
                                            
                                             
                                                 9.779
                                            
                                             
                                                 9.779
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             38.616
                                             56.483
                                             56.483
                                        
                                    
                                
                            
                             
                                 Support
                                 Prior to FY10, BAMs was budgeted for in PE 0305205N: Endurance Unmanned Aer Veh
                                 
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 6.325
                                                 2009-11
                                            
                                             
                                                 6.425
                                            
                                             
                                                 6.425
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             39.193
                                             51.943
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 4.835
                                                 2009-11
                                            
                                             
                                                 6.200
                                            
                                             
                                                 6.200
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             27.878
                                             38.913
                                        
                                    
                                     
                                         Studies & Analyses
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.768
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.768
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 6.657
                                                 2009-11
                                            
                                             
                                                 10.983
                                            
                                             
                                                 10.983
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             70.897
                                             88.537
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         Various
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             22.949
                                             22.949
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Travel funding vehicle type is TO.
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         Mitre
                                         McLean, VA
                                         
                                             0.000
                                             
                                                 0.514
                                                 2009-11
                                            
                                             
                                                 1.600
                                            
                                             
                                                 1.600
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             5.073
                                             7.187
                                             7.187
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 4.598
                                                 2009-11
                                            
                                             
                                                 4.700
                                            
                                             
                                                 4.700
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             14.897
                                             24.195
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.322
                                                 2009-11
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             1.296
                                             1.918
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0305220N_4020_FILE1.PNG
                        
                    
                     
                         
                             
                                 System Readiness Review (SRR)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 System Functional Review (SFR)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 Preliminary Design Review (PDR)
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Critical Design Review (CDR)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Flight Readiness Review (FRR)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 SDD Engineering Development Model (EDM) Delivery
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Integrated Test CT/DT/OT
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Milestone C (MS-C)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Low Rate Initial Production 1 (LRIP 1) CA
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Low Rate Initial Production 2 (LRIP 2) CA
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Low Rate Initial Production 1 (LRIP 1) Delivery
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Operational Test Readiness Review (OTRR)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 OPEVAL
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         3
                                         2015
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